

CT-4004
FY1964 SPARES PROGRESS REPORT
FOR THE MONTH OF FEBRUARY 1965

I. Work Accomplished -- February

A. Original Spares Order

All items have been completed with the exception of one gyro and one accelerometer. There are also some discrepancies in the inertial component spare parts deliveries, which must be negotiated.

B. Navigation Panel Modification Kits - completed.

C. Stepper Motors - completed.

D. H-330 Coupler Retrofit Kits - completed.

E. Add-On FY'64 Spares

As of 28 February 98% of the items have been completed. The remaining items are expected to be completed in March.

F. Additional AGE

The two preflight test carts have been completed. The mobile computer test unit and the ground processing equipment have completed fabrication and are being checked out with the system.

II. Work Scheduled -- March

It is anticipated that the FY'64 spares order will be satisfied in March.

III. Overtime

<u>Fiscal Period</u>	<u>No. of Weeks</u>	<u>Hrs. Requested</u>	<u>Hrs. Expended</u>
1 February -- 28 February	4	100	109.7
1 March -- 28 March	4	50	

Overtime is being used to accelerate delivery of the Additional AGE and the Add-On Spares orders. Many of these items are needed to support field activities. Overtime is also required to perform certain system tests on the preflight test carts.